
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:46 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 471 Date: 10-May-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 340

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of FWS mechanical piping installation. Track FWS
dehumidification ductwork installation. Misc MEP paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

12" DIP installation

Narciso Biagi and David Law spent 4 hours installing a section of 12" DIP with thrust collar attached at the
PS-12 at PP 28. They used the JLG fork in performance of this operation.

123 0-000-000.123

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Tim Esquivel spent the shift welding utility outlets on sections of 2 1/2" DW line to be installed along the
bike path.

He used a welding machine and small tools in performance of this operation.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR PAUL KINGPlumber/Pipefitter 4.00 0.00 0.00 4.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 471 Date: 10-May-2013 Friday

Diary: Dispute

Bike Path Piping

Following the installion of the 12" DIP, Dave Law and Narciso Biagi used the JLG fork to install sections of
4" CA line along the bike path.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak, Steve Mosley, Craig Perry, Mark Yip, and Ignacio Aranda spent 4 hours in the east
anchorage, EB splay chamber, installing dehumidification ductwork.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

Diary: Dispute

Bike Path Piping

Rick Kiikvee spent 4 hours modifying the PS-7 at 28 per the direction given in Rfi 2480R08. Jim Perry
assisted.

They used a welding machine and small tools in performance of this operation.

001 0-MSI-EFA.187
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